

# I K GUJRAL PUNJAB TECHNICAL UNIVERSITY

Estd. Under Punjab Technical University Act, 1996  
(Punjab Act no. 1 of 1997)

Ref. No. IKGPTU/CC/ 9439

Dated : 17/04/2020

**The Registrar,**  
IKG Punjab Technical University, Kapurthala.

**The Director,**  
IKG Punjab Institute of Technology, Khunimajra.

**Chief Engineer, PWD (Central)**  
Nirman Bhawan, DAC, Nabha Road, Patiala.

**Chief Architect, Punjab**  
SCO 149-152, Sector 17-C,  
Chandigarh.

**Chief Executive,**  
Punjab Energy Development Agency,  
Plot No. 1 & 2, Sector 33-D, Chandigarh.


**Sub : 57<sup>th</sup> meeting of the Standing Building Construction Committee of I K Gujral Punjab Technical University.**

Dear Sir/Madam,

Please find enclosed herewith minutes of the above said meeting for kind information and further necessary action please. Comments, if any, may please be forwarded within 10 days of issue of this letter.

Thanking you

Yours Sincerely,

  
(H. P. Singh)  
Executive Engineer

Copy to :

1. In-charge VC Secretariat for kind information of Hon'ble VC.
2. Director, SGGS Institute of Skill, Chamkaur Sahib, Ropar.
3. Executive Engineer, PWD, Kapurthala.
4. Executive Engineer, PWD, Mohali
5. Senior Architect, Punjab
6. Deputy Controller/Finance, IKGPTU
7. Deputy Registrar/HRM.
8. Nodal Officer, SGGS Institute of Skill, Chamkaur Sahib, Ropar.

*Encl. As above.*

## I. K. GUJRAL PUNJAB TECHNICAL UNIVERSITY

### Minutes of the 57<sup>th</sup> Meeting of the Standing Building Construction Committee held on 11.07.2020 through video conferencing.

The meeting was attended by the following:

- |    |  |                  |
|----|--|------------------|
| 1  | <b>Prof. (Dr.) Ajay Kumar Sharma,</b><br>Vice Chancellor, IKG PTU  | Chairman         |
| 2  | <b>Dr. Prabhjot Kaur,</b><br>Director (officiating), IKGPTU Khunimajra campus,<br>Mohali                           | Member           |
| 3  | <b>Ar. Ms. Saroj,</b><br>Senior Architect, Nominee of Chief Architect Punjab                                       | Member           |
| 4  | <b>Sh. Dinesh Juneja,</b><br>Deputy Registrar, IKGPTU, Nominee of Registrar  | Member           |
| 5  | <b>Dr. Nitya,</b><br>Deputy Controller, IKGPTU, Nominee of Finance<br>Officer.                                     | Member           |
| 6  | <b>Dr. Yadwinder Singh Brar,</b><br>Director, Shri Guru Gobind Singh Institute of Skill,<br>Chamkaur Sahib, Ropar. | Special Invitee  |
| 7  | <b>Dr. Neeraj Mohan,</b><br>Nodal Officer, Shri Guru Gobind Singh Institute of<br>Skill, Chamkaur Sahib, Ropar.    | Special Invitee  |
| 8  | <b>Er. Varinder Kumar,</b><br>Executive Engineer, PWD, Kapurthala  | Special Invitee  |
| 9  | <b>Er. Rajpreet Singh,</b><br>Executive Engineer, Provincial division, PWD,<br>Mohali.                             | Special Invitee  |
| 10 | <b>Er. H. P. Singh,</b><br>Executive Engineer, IKG PTU   | Member Secretary |

#### Item No. 57.1 : To confirm the minutes of 56<sup>th</sup> meeting of Standing Building Construction Committee held on 29.04.2020.

The committee confirmed the minutes of 56<sup>th</sup> meeting of Standing Building Construction Committee.

**Item No. 57.2 : Action taken on various items discussed during 55<sup>th</sup> and 56<sup>th</sup> meeting of Standing Building Construction Committee.**

It was agreed that the actions taken on various items discussed during 55<sup>th</sup> and 56<sup>th</sup> meetings of Standing Building Construction Committee will be discussed in the next meeting of SBCC as the present meeting has been convened as a special meeting.

**Item No. 57.3 : To consider the concept plans submitted by Chief Architect Punjab for construction of various buildings at Sri Guru Gobind Singh Skill Institute at Chamkaur Sahib, Ropar.**

After deliberations and discussions, committee decided the following:

1. Master plan of the campus and concept plans for various proposed buildings are approved in principal.
2. The works will be taken up in phases as per the requirements. Following committee is constituted to finalize the priorities/phases of various buildings & infrastructure:-

1. Dr. Yadwinder Singh Brar,  
Director, Shri Guru Gobind Singh Institute of Skill,  
Chamkaur Sahib, Ropar.
2. Dr. Prabhjot Kaur,  
Director (officiating), IKGPTU Khunimajra campus, Mohali
3. Ar. Saroj,  
Senior Architect, Govt. of Punjab
4. Executive Engineer, PWD, Provincial division, Mohali
5. Executive Engineer, IKGPTU.

All issues related to Master Plan, building plans, building & infrastructure requirements of the campus etc. will also be resolved/decided by this committee.



**Item No. 57.4 : To consider the Preliminary estimates submitted by PWD, Mohali for construction of various buildings at Sri Guru Gobind Singh Skill Institute at Chamkaur Sahib, Ropar.**

During discussions, it was confirmed by Executive Engineer, PWD, Mohali that all estimates have been prepared by PWD are on the basis of Punjab PWD CSR. After deliberations, committee approved in principal the estimated cost of the proposed works amounting to Rs. 114.21 Crores.

Committee advised PWD to take up the works of Administrative block and Academic Block (Engineering) on priority basis and balance works will be taken up as per the priorities/phases to be fixed by the committee nominated under agenda item No. 57.3.

The meeting ended with a vote of thanks to the chair.

